



SACRAMENTO
STEPS FORWARD

Ending Homelessness. Starting Fresh.

Coordinated Entry Committee 2021 Workplan

Goal 1: Make information on how to access the system publicly available & easily accessible

Goal 2: Continue to expand housing resources accessible through CE & breadth of services available to clients including shelter, housing navigation, & connection to other housing resources

Subgoal 2.1: Expand outreach teams to connect clients with CE & ensure geographic coverage of underserved areas

Subgoal 2.2: Provide drop-in access & services at publicized locations where service providers can refer clients & which people experiencing homelessness can easily identify & access

Goal 3: Coordinate efforts with CoC's new Race Equity Workgroup & ensure that people with lived experience of homelessness are involved in any processes to evaluate or adapt assessment

Subgoal 3.1: Assess contextual factors that may be contributing to inequities & provide regular training for assessors on bias & consistent administration of VI-SPDAT

Goal 4: Translate P&Ps into user-friendly tools & resources clarifying overall system & component processes

Annual Plan (WIP)

Month	Activities
December 2020	<ul style="list-style-type: none">• CES Evaluation review• Annual plan/priorities survey

January 2021	<ul style="list-style-type: none"> ● Finalize CES evaluation ● Review and approve the annual plan ● Review and approve RAPS outcomes
February 2021	<ul style="list-style-type: none"> ● Goal 2: Review and Approve Survivor System CES ● Goal 2: Develop a plan to expand CES resources
March 2021	<ul style="list-style-type: none"> ● Goal 1: CES Language materials ● Goal 1: CES Communication Strategy
April 2021	<ul style="list-style-type: none"> ● Goal 3: Racial Equity work TBD ● Goal 2: Dynamic Prioritization discussion
May 2021	<ul style="list-style-type: none"> ● Goal 4: Transfer and Discharge Policies ● Goal 4: Data Dictionary
June 2021	<ul style="list-style-type: none"> ● Amend the CES prioritization schema ● Goal 1: Q1 RAPS review
July 2021	<ul style="list-style-type: none"> ● Goal 2: CES Shelter review ● Review and discuss NOFA and PRC
August 2021	<ul style="list-style-type: none"> ● Goal 3: Racial Equity work TBD ●
September 2021	<ul style="list-style-type: none"> ● Q2 RAPS review ●
October 2021	<ul style="list-style-type: none"> ● RAPS evaluation (YTD) ●
November 2021	<ul style="list-style-type: none"> ● Goal 2: RAPS Expansion discussion ●
December 2021	<ul style="list-style-type: none"> ● CES Evaluation ●