

# Sacramento Homelessness COVID-19 RESPONSE TEAM

## Weekly Progress Report

Brought to you in partnership by Sacramento County, City of Sacramento, Sacramento Steps Forward and the Sacramento Housing and Redevelopment Agency

**October 2, 2020**

Welcome to the bi-weekly report highlighting progress and highlights of the COVID-19 Homeless Response Team's work to implement the **Sacramento COVID-19 Homelessness Response Plan**. This report includes **actions to date through Thursday, October 1.**

---

### Access to Housing

---

Our COVID-19 response has shifted focus from temporary to permanent solutions, ending homelessness one person at a time. We've set the ambitious goal of rapidly moving most households from the COVID-19 shelters into permanent housing with support for ongoing stability, or interim housing and shelters when that is not possible. This effort presents both an unprecedented challenge and a welcome opportunity to significantly impact lives and health over the long term. The general approach is to facilitate program placement and connection to re-housing providers as quickly as possible and to provide additional support to programs and clients on their pathway to permanent housing.

#### **Strategy 1. Re-housing assistance into existing permanent housing:**

##### Existing Re-Housing Assistance Programs

The COVID-19 Team is working with participants across all preventative quarantine sites who are connected to existing re-housing assistance programs.

- CoC Permanent Supportive Housing (PSH) - The CoC has temporarily modified the Coordinated Entry prioritization criteria through the end of the year to include COVID vulnerabilities. As permanent supportive housing becomes available through the coordinated entry process, participants in the COVID sites will be placed through coordinated entry.

- A third cohort of 25 clients have been referred to the expanded County Flexible Housing Pool program prioritized based on age for a total of 75 clients referred to date. Participants will be connected to community providers offering intensive case management and property related services.

<b>Re-Housing Programs</b>	<b>Approximate # of connected clients</b>
Supportive Services for Veterans	32 clients
City's Pathways to Health + Home	145 clients
County's Behavioral Health Re-Housing Services	85 clients
CoC's Shelter Plus Care Program	6 clients
County's Flexible Housing Pool - existing program clients	12 clients
County's Flexible Housing Pool - expanded program	75 referred to date 200 anticipated total

### Onsite Navigation and Problem Solving

In addition to connecting to re-housing programs, an onsite navigation/problem solving team comprised of SSF navigators, Goodwill staff and DHA social workers has been organized to engage and support participants in their transition to permanent housing, when possible, or temporary shelter.

### Other Activities

Under the original COVID-19 homelessness response, funding was allocated to operate medical isolation and preventative quarantine shelter at five sites (four motels and trailers at Cal Expo). An amended plan, approved by the City of Sacramento and anticipated to be approved by the Board of Supervisors this month, allocates funding to continue services at four sites until the end of the year, closing one site on September 30th. The Covid-19 Homelessness Response Team, SSF navigators, Goodwill staff and DHA social workers worked with all residents at that site to facilitate stable exits, including exits to permanent housing, transfers to other COVID-19 shelter sites, placement in City or County scattered site sheltering, placement in program-

specific housing, or assistance through the County's motel program. Re-housing and supportive services continue in these placements.

A total of 269 people/211 households were served at this motel location since the time the motel opened on April 24 to September 30. More information on the exits from this location will be provided in the next report.

**Strategy 2. Development of new permanent supportive housing through motel acquisition and conversion:**

This strategy would take advantage of the opportunity to purchase motels or other real estate for use as permanent supportive housing for persons experiencing homelessness. Four applications from SHRA and the City were submitted to the State under Project Homekey. The status of the Sacramento applications are as follows:

- SHRA and Jamboree Housing Corporation application for the Hawthorne Suites in the Richards Boulevard area. SHRA has received word that the State has awarded \$12.4 million for this project.
- SHRA and Mercy Housing application for the Woodspring Suites on La Mancha Way in south Sacramento. SHRA has received word that the State has awarded \$14.5 million for this project.
- The City of Sacramento and WEAVE, Inc. application for nine manufactured housing units. The City has received word that the State has reserved \$1.566 million for this project.
- The City of Sacramento and Saint John's Program for Real Change application to serve 20 households with manufactured housing and efficiency units. The City is waiting to hear on this application.

In addition, housing efforts continue more broadly:

- Since April 8, 62 families have moved into permanent housing from the City's Pathways and the County's Flexible Supportive Housing Program with a Housing Choice Voucher.

---

## Isolation/Quarantine Units for Persons Experiencing Homelessness

---

*As an emergency response to COVID-19, medically supported isolation care centers, and preventative quarantine care centers have been temporarily funded to provide safe places for people experiencing homelessness who are COVID+, symptomatic or otherwise highly vulnerable.*

Total Care Centers	Total
# Preventative Quarantine Care Center (PQCC) Motels Open # motel rooms Open	3 motels 372 rooms
# Medically Supported Isolation Care Center (MICC) Trailers Open # Preventative Quarantine Care Center (PQCC) Trailers Open	18 trailers 41 trailers
# Preventative Quarantine Care Center (PQCC) Motels Closed # motel rooms closed	1 motel 150 rooms
<b>TOTAL MICC Currently Open</b> <b>TOTAL PQCC Currently Open</b>	<b>18 trailers</b> <b>413 rooms/trailers</b>

Served in Trailers and Motels	Week between 9/25–10/2	Total since 4/8
# Served in MICC Trailers # Served in PQCC Trailers	4 HH/4 individuals 2 HH/2 individuals	113 HH/127 individuals 78 HH/84 individuals
# Served in PQCC Motels	7 HH/7 individuals	847 HH/1,059 individuals
TOTAL Served*	<b>13 HH/13 individuals</b>	1,038 HH/1,270 individuals

\*Total unduplicated served since 4/8/20 are: 837 HH/1,069 individuals.

---

## Ensuring Safety and Health for Persons Living Outdoors

---

*This strategy is focused around providing coordinated support to people who are unsheltered to remain safely in place per CDC guidance to slow the spread of COVID-19.*

### Sanitation equipment:

Since efforts began April 8, teams have installed 58 handwashing stations and 52 toilets in 40 locations. The placement of these stations is dynamic, and equipment may be moved.

### Encampments and outreach:

Number of encampments with more than 20 individuals identified: 45

Number of encampments with less than 20 individuals identified: 48

Total number of encampments identified: 93

Encampment Activities	Week between 9/25 - 10/2	Total since 4/8
# Meals served through Loaves and Fishes	n/a	19,400
# Meals served by Sacramento Covered	n/a	14,800
# Meals served by volunteer groups*	n/a	16,251
# Meals served by Solomons/YMCA/Feed Sacramento Homeless	3,000	19,000

- Additional funding through the County Department of Health Services has been identified to continue encampment services through the end of December. Meal delivery, water distribution, sanitation stations, trash clean-up and distribution of consumables will continue at the same level.
- During this reporting period, 27 pallets (288 gallons/pallet) of water were distributed to encampments throughout the county. The three pathways of delivery are the volunteer network, SANE and Loaves & Fishes.

---

## COVID Testing

---

*County Public Health in partnership with medical partners are completing robust COVID-19 testing at shelters, encampments and isolation/quarantine care centers with the goal of being able to do widespread testing to ensure the health and safety of people experiencing homelessness.*

Testing Locations	Lead Testing Partner*	# Tests Administered	Positive Results	Negative Results	Pending Tests
Shelters	Elica Health	389	4	385	0
Encampments	Joan Viteri Memorial Clinic	117	0	117	0
Isolation/Quarantine Care Centers	DHS Medical Staff	561	4	558	0

Loaves and Fishes	DHS Medical Staff	248	1	247	0
<b>TOTAL TESTS**</b>		<b>1,315</b>	<b>9</b>	<b>1,307</b>	<b>0</b>

**\*Tests for specific testing locations may administered by lead testing partner or by another partner**

**\* There are no new COVID test results to report on this week. Testing updates when results are available.**