

YHDP STATUS REPORT

Project Name	Sacramento YHDP	Reporting Period
Project Owner	Youth Action Board (YAB)	01/01/2024 - 03/29/2024
Prepared by	Jesse Archer, CoC Analyst YAB	

HIGHLIGHTS

- YAB approved the internal tracking format of our [Coordinated Community Plan](#) (CCP)
- YAB approved the public CCP quarterly report format
 - Note that the goals outlined on the Quarterly Report are only those identified as Year 1 priority for 2024. Sacramento's CCP outlines additional goals for subsequent years.
- YAB and CoC Board approved 17% (\$2,268,818) from the CoC HHAP-5 allocation on:
 - Continue youth sheltering: \$1,334,599
 - Youth prevention: \$534,000
 - YAB Supports: \$400,000
- The YAB provided feedback on the Regionally Coordinated Homelessness Action Plan (RCHAP), adopted in March 2024.
- Objectives are on track to be completed: 6/11

CHALLENGES

- YAB has hit a few roadblocks developing their Continuous Quality Improvement Plan (CQI) as it relates to finding funding.

STATUS UPDATES

Objectives	Task Owner	Status	Notes
HOUSING			
Build a performance tool that aligns with the lived experience of youth and young adults.	SSF+ YAB	ON TRACK	SSF to ask TA for performance tools from other YHDP communities
Build out a system for YAB to approve job descriptions and collaborate in the hiring process.	YHDP Programs + YAB	ON TRACK	YAB has been part of hiring for YHDP funded positions. We must solidify this in governance and policy.
PREVENTION AND INTERVENTION			
Increase coordination between agencies to ensure consistent and ongoing support for youth to stay housed.	Homeless Response System + YAB	OFF TRACK	Have yet to start this 2024 goal.
Create transparent processes that allow for open communication with Youth and Young Adults in programs.	SSF + YAB	ON HOLD	Holding for later in the year because other objectives are priority.
Have a flexible fund that can be used for prevention/diversion.	SSF	COMPLETED	YAB and the CoC Board approved the allocation of \$534,000 from CoC HHAP-5.
SUPPORTIVE SERVICES			
Provide, encourage, and in some cases require training for youth housing and service providers to ensure an effective youth system.	SSF + YAB	ON TRACK	YAB has on going meetings with SSF Training team to

			develop a training
EQUITY			
Determine how we want to define overrepresentation locally and recruit for YAB.	YAB	ON HOLD	On hold until YABs next recruitment period later in 2024.
YOUTH ENGAGEMENT			
The Youth Action Board is sufficiently developed, resourced, and supported to provide ongoing, meaningful, and direct input on system planning and implementation.	SSF	ON TRACK	YAB and the CoC Board approved a \$400,000 investment into YAB supports through CoC HHAP-5.
Support YAB both personally and professionally as they continue to support systems change throughout the CoC.	SSF + Waking The Village	ON TRACK	Initial discussions have started on how to invest into YAB professional development.
Implement a youth-led Continuous Quality Improvement (CQI) process.	SSF	AT RISK	SSF and YAB are still exploring how to fund the development of the CQI plan.
EDUCATION AND EMPLOYMENT			
Identify and reach out to community agencies not involved in existing training and educate about resources.	SSF + YAB	ON HOLD	On hold for later in the year until training plan is complete.

NEXT STEPS

Action Items

Task or Deliverable	Task Owner
Secure funding commitments for CQI plan.	SSF
Expand on the governance developed during the initial YHDP phase.	SSF + YAB
Recruit new YAB members.	YAB
Develop and get signed an agreement for all YHDP funded programs to commit a part of their admin to support YAB.	SSF
Onboard Youth Analyst.	SSF

Next Reporting Period

04/01/2024-06/30/2024 Prepared by: Jesse Archer, CoC Analyst

Sacramento's [Coordinated Community Plan](#) can be found on the SSF website and has additional details, goals, and objectives past this reporting period