## 2025 CoC Point-In-Time Count (PITC) Committee Work Plan

The 2025 CoC PITC Work Plan was approved at the 2/20/2025 CoC PITC meeting.

## **Resources:**

- List of Acronyms
- CoC Meetings Webpage
- CoC Governance Charter

Month	Activities
January 2025	No meeting
February 2025	<ul> <li>Welcome &amp; Introductions: New Chairs &amp; SSF PIT Team</li> </ul>
	Review PITC & member responsibilities
	Discuss PIT Count Planning Coverage
	<ul> <li>Discuss PIT Count Planning Work Groups</li> </ul>
	<ul> <li>Discuss Potential PIT Count Dates</li> </ul>
	<ul> <li>2024 CoC Committee Overview Presentation – PITC Slides</li> </ul>
	Approve 2025 Work Plan
March 2025	No meeting
April 2025	<ul> <li>PITC Membership: Revisit Target Recruitment (as needed)</li> </ul>
	<ul> <li>Review 2024 PIT Count Local Survey Questions</li> </ul>
May 2025	No meeting
June 2025	Discuss & Approve PIT Methodology
	<ul> <li>Discuss 2026 PIT Count Survey Language</li> </ul>
	Accessibility
	<ul> <li>Special Populations to Consider</li> </ul>
	<ul> <li>Volunteer Roles, Recruitment, &amp; Training Strategy</li> </ul>
	<ul> <li>Discuss 2026 PIT Count Local Survey Questions</li> </ul>
July 2025	<ul> <li>Present Special Populations Survey Approach &amp;</li> </ul>
	Questions (if needed)
	<ul> <li>Volunteer Roles, Recruitment, &amp; Training Update</li> </ul>
	<ul> <li>Approve 2026 PIT Count Local Survey Questions</li> </ul>

	Known Location Mapping Outreach Process
August 2025	<ul> <li>Finalize Special Populations Survey Approach (if needed)</li> </ul>
	Discuss Survey Participant Incentives
	<ul> <li>Update on 2026 PIT Count Local Survey Question Translation</li> </ul>
	<ul> <li>Discuss 2026 PIT Count Report Design &amp; Community Briefing Approach</li> </ul>
September 2025	Update on Survey Participant Incentives
	<ul> <li>Update on 2026 PIT Report Design &amp; Briefing Approach</li> </ul>
October 2025	<ul> <li>Review 2024 and 2025 HUD PIT &amp; HIC Data Collection Notices</li> </ul>
	<ul> <li>Known Location Mapping Progress</li> </ul>
	<ul> <li>Update on Volunteer Recruitment &amp; Training Progress</li> </ul>
November 2025	<ul> <li>Review 2025 HUD PIT &amp; HIC Collection Notice</li> </ul>
	<ul> <li>Known Location Mapping Progress</li> </ul>
	<ul> <li>Update on Volunteer Recruitment &amp; Training Progress</li> </ul>
December 2025	<ul> <li>Review 2025 HUD PIT &amp; HIC Collection Notice</li> </ul>
	<ul> <li>Finalize Known Location Mapping Progress</li> </ul>
	<ul> <li>Update on Volunteer Recruitment &amp; Training Progress</li> </ul>
January 2026	Final 2026 PIT Update
	Review 2026 PIT Logistics
	Final update on Know Location Mapping
February 2026	2026 PIT Count Debrief